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OL/NBPO WEEKLY REPORT - PERIOD ENDING 12 MARCH 1986

1. Progress Reports on Tasks Assigned by the DCI/DDCI:

None.

2. Items or Events of Ma_]or Intprest That ccurred During the —
ceding Wee W Mje&o\ I \‘]‘
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Ca - G entex, the New‘Bulldlng contractor, has formally requested that the
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Headqna.r;:bs:s-Bu-x—l—é—xng constructlon site be open/f
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project, met with General Services Administration (GSA) and Agency
representatives during this reporting period to discuss scheduling and
temporary conditions for the upcoming Visitors Center construction at the 2o
Route 123 entrance, as well as associated roadway upgrades on the Headquarters %M
/Compound. The traffic entering the Headquarters compound from Route 123 will 0636
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The Robert Clay Company, the Bid Package 4 contractor on the New Building 'g‘:;l\,

be impacted beginning in mid-April. All impacts will be thoroughly coordinated
with Headquarters Operations, Maintenance and Engineering (HOME), OL and will
be mitigated to the maximum extent possible.
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Representatives from the New Building Project Office (NBPO), OL and the

General Services Administration project manager met with the Vice President
0([ O and newly appointed project manager of Centex, the New Building contractor, on
10 March 1986. This introductory meeting was held to discuss current problem

areas and to explore near-term plans for completion of the new Headquarters

STAT building. ‘ | s "G\w

On 10 March, the New Building Projg Office (NBPO), OL completed an
updated narrative summary and 28 e briefing package on the New Building
) construction project for t eputv Director for Administration,
STAT 0 for his use at an Agency colrfese | A duplicate package
was prepared for the Chief, Headquarters Operations, Maintenance & Engineering

) (HOME),OL for his use at the overseas Logistics Officers conference being
STAT held‘ ‘during the week of 17 March. ’ ‘

The New Building Project Office (NBPO), OL has received drawings from '-—‘k

Sanitized Copy Approved for Release 2011/07/27 : CIA-RDP89-00063R000200150017-2



Sanitized Copy Approved for Release 2011/07/27 : CIA-RDP89-00063R000200150017-2

Dewberry and Davis, the Virginia Highway Department's roadway design _éey
consultant on the Route 123/193 Road Improvements project. Several options
detailed inthe—-drawings—coneerning landscaping, intersection alternatives,
berm treatments, and signage. NBRO-will utilime Jhis materlalm“"’dl*(,
ot I CBr1eTings to citizen's groups, elected officials, and senior Agency managers. “"'"“‘fp
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Mr. Harold Vogel, a-New—-Bu&léiﬂg—Projee%_Oﬁme»imgifcmact -sculptor
will be visiting the j\IBPO on Friday, 14 March to discuss the Memorial Plaque

%/ﬂprOJect - el Will be-as tdeas £6F destgnand-medinm
Jr i He will also provide an update on the status
STAT / of the DCI sculpture project. |
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0}% . Significant Events Anticipated During the Coming Week:
None.
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'/« Chief, New Building Project Office, OL
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